

2012
Preparation Time
29th June – 17th August

Developing an interactive online toolkit for promoting and embedding effective practice in Sustainability
6th July 2012 - 31st March 2013

SUS initiative:

LSIS Stepping up in Sustainability Fund

SUS Application, focus and approval, planning and preparation, Implementation and completion /Timeline approval and Capital Grant

Action

Ongoing

Evidence

Project identification / familiarisation, research and development

Capture focus of SUS Bid in proposed Application / Timeline

Plan and prepare for project implementation (inc Capital Grant spend/costing within Bid)

This six-week project preparation phase is to support the initial implementation of the proposal before formal sign-off of the project plan.

Liaise with Project Partners / Stakeholders and Critical Friend during this familiarisation process seeking advice or input to help identify, address, clarify or resolve issues

SUS Fund initiative will build upon our current offer of sustainable development

Participants identify and agree project needs & target audience

Procure tools and required resources & investigate alternative options

Produce Interactive online tool and pilot internally, with a view to...

...negotiating commercial opportunities for generic dissemination

Host a half-day workshop to share and further explore outcomes and outputs from the project with other providers and facilitate their learning from the project

Deadline – 31st March 2013

Produce a written assessment of the outcomes from the project and its impact, both within the originating organisation and other providers and devise a Case Study for the Excellence Gateway